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EXHIBIT

iy

3"

DIAMOND CONSTRUCTION
SCHEDULE Ii -- VENDORS-DETAIL/MATERIAL

$162,600.00

INV AMT-CURRENT

INV AMT TOTAL

'GRANITE MOUNTAIN
CHAMBERS (HAUL-IN)
PIPE

MATS

FILTER FABRIC

HAUL OFF

DIAMOND FUEL
STRUCTURES

26,05

$30,000.00
$10,000.00
-$36;660-60
$5,000.00
$40,000.00
$6,200.00
$11,400.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$30,000.00
$10,000.00
$30,000.00
$30,000.00
$5,000.00
$40,000.00 4
$6,200.00
$11,400.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$162,600.00




DIAMOND CONSTRUCTION COMPANY EXHIBIT

P.O. BOX 856
NORTH LITTLE ROCK, AR 72115

C

PROPOSAL TO: CITY OF NORTH LITTLE ROCK

PROJECT: DICKEY STEPHENS FIELD
NORTH LITTLE RCOK, AR

PROPOSED WORK:  REPLACE +/- 600LF 24" DRAINAGE PIPE
18" or 15" Din.

Diamond will furnish Equipment consisting of:
Cat 320 Cat Track Excavator
Cat 914 Cat Rubber tire front end Loader
2 Ton Flat bed truck
Pickup truck
Gravel Bucket
Utility Trailer
Trench Box
Manhole box
Gravel hopper
3" Dia. Pump
3" Centrifical pump
Safety fencing
Hand tools
Cut off Saw

Diamond will furnish supervision and Labor consisting of;
Construction Foreman
Track Excavator Operator
Loader Operator
Pipe Layer
Pipe Tailer
Labor Labor

Labor and Equipment with Overhead and Profit will $4,050 per working day
S |
I

Labor and Equipment based of 50 hour week
All Material will be furnished by the Owner
All Hauling will be done or paid for be the owner

Diamond Estimates it will take 44 working days to complete
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DIAMOND CONSTRUCTION COMPANY
SCHEDULE 1 -- WAGES

THIS PERIOD PREVIOUSLY TOTALTO

NAME REG-HRS OVT-HRS RATE | REG.PAY | OVT.-PAY | REPORTED DATE
FOREMAN 320.00 $25.00 | $8,000.00 $0.00 $0.00 $8,000.00
OPERATOR 320.00 80.00} $15.25 | $4,880.00 | $1,830.00 $0.00 $6,710.00
OPERATOR 320.00 80.00f $15.25 | $4,880.00 | $1,830.00 $0.00 $6,710.00
PIPE LAYER 320.00 80.00| $12.10 | $3,872.00 | $1,452.00 $0.00 $5,324.00
LABORER 320.00 80.00| $11.15 | $3,568.00 | $1,338.00 $0.00 $4,906.00
LABORER 320.00 80.00| $11.15 | $3,568.00 | $1,338.00 $0.00 $4,806.00
SUPERINTENDENT 160.00 $40.00 | $6,400.00 $0.00 $0.00 $6,400.00
0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00
TOTALS: 2,080.00 400.00 |$129.90 | $12,880.00 | $1,830.00 _$0.00 $42,956.00

Fieh, i, 391, wie (373~ #1288 8o

Total - f55,892.80




