

	Bid Recorded by City of NLR	Bid Bond Provided	AR Contractor's License Number	Bid Less OFM	Start Date / Completion Date	ALT Start Date / Completion Date
A. West Enterprise		Yes	811068150			
Octagonal Tapered Tubular Steel (Valmont)	\$2,143,905.00		Exp 1-15-2018	\$1,534,263.00	3/11/2018 /	10/30/2017 /
Square Tube Steel (Whitlow)	\$1,994,000.00			\$1,384,358.00	8/31/2018	4/30/2018
	(Bids Include OFM)				(Dur: 25 weeks)	(Dur: 25 weeks)
Brandt Industrial		Yes	242870517			
Steel (Distran)	\$2,147,399.18		Exp 5-31-2017 (Being Renewed)	\$1,537,757.18	10/09/2017 / 2/16/2018	No Alternates Proposed
					(Dur: 19 weeks)	
Garnet Electric		Yes	0337830518			
Octagonal Tapered Tubular Steel (Sub Enterprises)	\$1,311,000.00		Exp 5-31-2018	\$1,311,000.00	10 Days ARO /	10 Days ARO /
Square Tube Steel (Sub Enterprises)	\$1,186,000.00			\$1,186,000.00		
	(No OFM)				(Dur: ? weeks)	(Dur: ? weeks)
Service Electric		Yes	11990418			
Octagonal Tapered Tubular Steel (Valmont)	\$1,943,660.00		Exp 4-30-2018	\$1,334,018.00	Start Dependent Upon Steel Option (Dur: 23 weeks)	
Octagonal Tapered Tubular Steel (Rohn)	\$1,907,685.00			\$1,298,043.00		
Octagonal Tapered Tubular Steel (Galvanizers, Inc.)	\$1,907,685.00			\$1,298,043.00		
Square Tube Steel (Sub Enterprises)	\$1,900,490.00			\$1,290,848.00		
	(No OFM)					
Chancellor, Inc.		Yes	42177			
Octagonal Tapered Tubular Steel (Valmont)	\$1,620,116.00		Exp 7-28-2017	\$1,010,474.00	11/6/2017 /	8/12/2017 - 9/25/2017 /
Octagonal Tapered Tubular Steel (Galvanizers, Inc.)	\$1,587,719.60			\$978,077.60	3/2/2018	12/8/2017 - 1/20/2018
	(Bids Include OFM)				(Dur: 13 weeks)	(6-12 week early start)

JL Malone/The Fishel Company		Yes	0002510418			
Octagonal Tapered Tubular Steel (Valmont)	\$1,207,911.82		Esp 4-30-2018	\$1,207,911.82	4/23/2018 /	1/1/2018 /
Square Tube Steel (Mid-South Fabrications)	\$1,073,758.22			\$1,073,758.22	8/27/2018	4/28/2018
	(No OFM)				(Dur: 18 weeks)	(Dur: 17 weeks)
EP Breaux		Yes	03500490518			
Octagonal Tapered Tubular Steel (Valmont Equivalent)	\$1,274,275.00		Exp 5-31-2018	\$1,274,275.00	7/24/2017 /	7/24/2017 /
Square Tube Steel (?)	\$1,245,630.00			\$1,245,630.00	12/22/2017	12/22/2017
	(No OFM)				(Dur: 22 weeks)	(Dur: 22 weeks)
Chapman Construction		Yes	0011630518			
	\$1,076,187.38		Exp 5-31-2018	\$1,076,187.38	8/21/2017 /	No Alternates Proposed
	(No OFM)				12/8/2017	
					(Dur: 16 weeks)	
ReCon Company		Yes	0026500318			
	\$2,509,837.98		Exp TBC	\$1,900,195.98	7/31/2017 /	7/31/2017 /
	\$2,475,174.78			\$1,865,532.78	6/29/2018	12/22/2017
	(Bids Include OFM)				(Dur: 48 weeks)	(Dur: 21 weeks)