

LEVY AND PARK HILL IMPLEMENTATION PLAN SUMMARY

WITH CURRENT STATUS

June 2016

Near Term Action Steps

- Adopt this Implementation and Action Plan – PROPOSED
- Adopt the draft of the Park Hill and Levy Design Overlay regulations – DONE
- Continue the Coalition for Implementation – ON-GOING
- Continue the Merchants' Association and build up membership – ON-GOING
- Begin the process for JFK, Camp Robinson, and Pike Ave. improvements – IN PROGRESS

Long Term Action Steps

- Design and Implement other neighborhood and mixed use street improvements – NOT DONE
- Consider a Public Improvement District for maintenance of landscapes and streetscapes within the whole Park Hill and Levy area – NOT DONE
- Expand the Complete Street Ordinance to address context sensitive solutions – NOT DONE
- Create a city-wide Green Infrastructure Program – NOT DONE
- Work with the Coalition, Merchants' Association and Neighborhood Association to create a branding and marketing plan for the neighborhoods and public spaces – IN PROGRESS
- Work with the Coalition and Merchants' Association to connect Park Hill and Levy to the wayfinding and lighting palette of the Downtown and Baring Cross areas – NOT DONE
- Continue to expand the City bicycle and pedestrian connections – NOT DONE
- Re-evaluate long-term strategies on an annual or biannual basis – ON-GOING
- Incorporate on an annual basis, any short-term projects that require CIP funding or commitments, into the CIP project list – NOT DONE
- Collect and deliver Performance Measure data to Metroplan – IN PROGRESS